
To: Daly, Eric[Daly.Eric@epa.gov] 
Cc: Benton, Tim[Tim.Benton@WestonSolutions.com]; Lisichenko, 
Peter[Peter. Lisichen ko@westonsolutions. com] 
From: Nwosu, Bernard 
Sent: Fri 5/13/2016 6:36:07 PM 
Subject: Re: Revised: NFB & HTC Schedule and priorities 

Yes we identified areas with utilities around the office and warehouse but that information was 
utilized to select/clear proposed sampling locations near the utilities. We did not request a map 
or report for the utility clearance as part of our RFP. Such documentation request is typically not 
part of a standard utility clearance RFP. 

Please let me if this clarifies your question. 

Thanks, 

BenNwosu 

Senior Project Scientist I Group Leader 

Weston Solutions, Inc. 

RST3/ED2 

Sent from my mobile device 

On May 13, 2016, at 1:43PM, Daly, Eric wrote: 

Ok. I thought we identified the areas were the utilities were in the office/warehouse areas? 
Sampling areas 

Regards, 

Eric 

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin 
Franklin 
Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
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On May 13, 2016, at 1:41 PM, Nwosu, Bernard 
wrote: 

Eric, 

A report was not requested as part of the RFP for the utility mark out at the GNBC 
facility during the March sampling event. As you may have observed during the event, 
a GPR was utilized to specifically clear each proposed sampling location since we 
were not drilling outside the building. 

Please let me know if you have any questions. 

Thanks, 

BenNwosu 

Senior Project Scientist I Group Leader 

Weston Solutions, Inc. 

RST3/ED2 

Sent from my mobile device 

On May 12, 2016, at 6:22PM, Daly, Eric wrote: 

I apologize guys. I thought I had attached updated calendar 
(attached) and updated schedule descriptions in last email. 
Please see revised areas in yellow below 

It looks like we will be mobilizing the week of May 23, 2016 for 
NFB. I am still waiting for official word and verbal but there 
doesn't seem like any reason for it not to happen. Most of the 
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work will be NFB. So the information I sent out on May 5th is 
fairly accurate with the exception of the HTC radon mitigation 
installation. We will need to coordinate equipment with Neil 
Norrell and Rich Wickersty with the equipment pick up. Peter 
and Ben will be with me in Aberdeen next week. We can 
schedule pick up of equipment on Monday, May 23rd in the AM 
before our drive up. 

Between now and then, we have assessment products that are 
needed for the proposed removal actions. 

•Cccccc GNBC interior soil sample results figure (Ben) 

•Cccccc GNBC interior utility mark out information from March 
soil sampling event (Peter and Ben) 

•Cccccc NFB property boundary survey figure (Peter) 

•Cccccc HTC- 537 4 Roberts Street floor plans with estimated 
measurements 

***Please note: All data documents regardless of draft or 
final. .. please put version dates 

Please let me know if you have any questions. Thanks 

•Cccccc Niagara Falls Boulevard Site-Tentative schedule 
for planning purposes: Awaiting verbal and Task Order 

o Mobilize at NFB on March 24, 2016 and start Sawdust room 
build, woods clearing and gamma survey of woods 

• · Similar assessment strategy to what we performed at Holy 
Trinity Cemetery 

•· Ludlum 2241 with 3*3 probeNiper ATV 
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• · Data Rams or Dust Tracks 

•· Radeco 

•· HPIC 

• · Skid Steers with attachments for woods clearing 

•· Will need lumber/nails/etc. to build out Sawdust room. 

o Excavation of soil from GNBC Office/Warehouse Areas 

•· Possibly start demo of front office on May 25th . 

• · Plan to jackhammer front office concrete flooring on 
Sunday, May 29th . 

• · Need Clean fill for interior spaces 

•DDDDDD Holy Trinity Cemetery Site-Confirmed plans: Task 
Order and Funding in place 

o Proposed dates of walk through with subcontractor is 
Tuesday, May 24th at 12:00 PM. 

o Installation of system tentatively planned for June 6th_ 

o Radon canisters for post installation sampling tentatively 
planned for June ath drop and June 1oth pick up. 

Regards, 

Eric 

"We must, indeed, all hang together, or assuredly we shall all 
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hang separately", Benjamin Franklin 
Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge Avenue 
Edison, NJ 08837 

732-321-4350 

<NFB-HTC Calendar 05-12-16.pdf> 

CONFIDENTIALITY: This email and attachments may contain information which is 
confidential and proprietary. Disclosure or use of any such confidential or proprietary 
information without the written permission of Weston Solutions, Inc. is strictly 
prohibited. If you received this email in error, please notify the sender by return e-mail 
and delete this email from your system. Thank you. 

CONFIDENTIALITY: This email and attachments may contain information which is 
confidential and proprietary. Disclosure or use of any such confidential or proprietary 
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you 
received this email in error, please notify the sender by return e-mail and delete this email from 
your system. Thank you. 
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